

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

Month: July 2020

Project Status:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
 - Hydrology and Geotech support;
 - Working on ROW needs;
 - Supporting response to water treatment and landowner questions.
- **A.5. LEHMAN:**
 - Responding to land use needs;
 - Coordinating comment response and report finalization.
- **A.6. LOCHMUELLER:**
 - Finalizing design and permitting for fiberoptic;
 - Review ROW needs for roadway improvements.
- **A.7. ANTERO:**
 - Collecting and collating final comments on the draft IEC Master Plan;
 - Responding to various zoning and development interests;
 - Working on master plan updates;
 - Beginning to incorporate comments.

Relevant Report Summary:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:** N/A

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

- **A.7. ANTERO:** N/A

Project Schedule:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:** N/A

Document Production:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:**
 - Working on final plan production for fiberoptic
- **A.7. ANTERO:**
 - Incorporating comments into final management document
 - Summarize all comments and preparing a comment response document

Team Coordination:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:** N/A