

## **Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update**

**Month:** October 2020

**Project Status:**

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
  - Survey Support.
- **A.5. LEHMAN:**
  - Responding to land use needs.
  - Coordinating comment response and report finalization.
- **A.6. LOCHMUELLER:**
  - Finalizing design and permitting for fiberoptic.
- **A.7. ANTERO:**
  - IEC Master Plan revisions.

**Document Production:**

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:**
  - Working on final plan production for fiberoptic.
- **A.7. ANTERO:**
  - Comment response and incorporation.