

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

Month: November 2020

Project Status:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
 - Survey Support.
- **A.5. LEHMAN:**
 - Responding to land use needs.
 - Coordinating comment response and report finalization.
- **A.6. LOCHMUELLER:**
 - Finalizing design and permitting for fiberoptic.
- **A.7. ANTERO:**
 - IEC Master Plan revisions.

Document Production:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:**
 - Working on final plan production for fiberoptic.
- **A.7. ANTERO:**
 - Comment response and incorporation.