

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

Month: January 2021

Project Status:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
 - Edison Road ROW Services
- **A.5. LEHMAN:**
- **A.6. LOCHMUELLER:**
- **A.7. ANTERO:**
 - IEC Master Plan revisions.

Document Production:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
 - Edison Road Map Updates
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:**
- **A.7. ANTERO:**
 - Comment response and incorporation.