

## Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

**Month:** May 2021

**Project Status:**

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
  - Edison Road Right-of-way services
  - Supporting N. Ditch waterway planning work
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:**
  - IEC Master Plan revisions.
  - Supporting next project steps.

**Document Production:**

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:**
  - Right-of-way exhibits and ditch exhibits
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:** N/A