

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

Month: June 2021

Project Status:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:**
 - Edison Road Right-of-way services
 - Supporting N. Ditch waterway planning work
- **A.5. LEHMAN:** N/A
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:**

Document Production:

- **A.1. CBBEL:** N/A
- **A.2. DLZ:** N/A
- **A.4. LFA:** N/A
- **A.5. LEHMAN:**
 - Right-of-way exhibits and ditch exhibits
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:** N/A