

Northwest Industrial Logistics Center Master Plan Consolidated Monthly Progress Update

Month: July 2021

Project Status:

- **A.4. LFA:**
 - Edison Road Right-of-way services
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:**
 - **Participate in plan completion discussions**
 - **Met with prospective developers**

Document Production:

- **A.4. LFA:** N/A
- **A.6. LOCHMUELLER:** N/A
- **A.7. ANTERO:** N/A